Timeline of Potential Off-Peak Traffic Disruptions in Bethesda:
Includes Utilities Relocation and Project Construction

2011 2012 2013
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Military Medical Center Gate & Traffic Improvements (Rockville Pike / Jones Bridge Road):
North Wood #1 Gate (MD 355)
South Wood #2 Gate (MD 355)
University #5 Gate (JBR)

Grier Road #3 Gate (JBR) construction TBD in 2012
Exchange #4 Gate (JBR) construction TBD in 2012
Medical Center area: Road Reconstructions, Bike Paths & Sidewalks (Rockville Pike / Cedar Lane / Jones Bridge Road):
Sidewalk on east side of Rockville Pike project complete
Battery Lane area Bike Path Signhage project complete

Battery Ln resurfacing: OGR to Rockville Pike
W Cedar Ln Path:OGR to Rockville Pike
JBR Path: Rockville Pike to Conn. Ave.

Cedar Lane/Rock Creek bridge CLOSED Cedar Lane Bridge will be CLOSED June 17 - Aug. 24, 2011
Rockville Pike / JBR Intersection
Rockville Pike / Cedar Ln Intersection POTENTIAL CEDAR LANE CLOSURE TBD [(thru December 2014)

North Chevy Chase:
Conn. Ave / JBR Intersection
Interim Traffic Lite: JBR / Spring Valley Rd (pending PEPCO preliminary work)
Platt Ridge Dr. ext: JBR to Montrose | construction contingent on impact of JBR interim signal on local traffic

Downtown Bethesda Road Resurfacing and New Building Construction:
OGR Resurfacing: Wisc Av to Brook Ln
Wisc Av resurfacing: DC Line to Bradley Blvd
Wisc Av resurfacing: Montgomery Av to JBR

Woodmont Ave: Bethesda Av to Leland St CLOSED ~ BlLockCLOsED
\
Rockville Pike (MD 355) Metro Crossing Project:
Metro Station to Navy Gate at S. Wood construction not yet scheduled -- awaiting funding
Additional Intersection Improvements (not yet funded):
Rockville Pike @ Jones Bridge Rd. construction not yet scheduled -- awaiting funding
Rockville Pike @ Cedar Lane construction not yet scheduled -- awaiting funding
Connecticut Ave. @ Jones Bridge Rd. construction not yet scheduled -- awaiting funding
Old Georgetown Rd. @ W. Cedar Ln. construction not yet scheduled -- awaiting funding

NOTE: MD 355 is Rockville Pike; MD 185 is Connecticut Avenue; JBR is Jones Bridge Road; OGR is Old Georgetown Road
Periodic traffic disruptions, i.e. off-peak lane closures Road Closure
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